

ACI 325.11R-19

Report on Accelerated Techniques for Concrete Paving

Reported by ACI Committee 325



American Concrete Institute
Always advancing



Report on Accelerated Techniques for Concrete Paving

Copyright by the American Concrete Institute, Farmington Hills, MI. All rights reserved. This material may not be reproduced or copied, in whole or part, in any printed, mechanical, electronic, film, or other distribution and storage media, without the written consent of ACI.

The technical committees responsible for ACI committee reports and standards strive to avoid ambiguities, omissions, and errors in these documents. In spite of these efforts, the users of ACI documents occasionally find information or requirements that may be subject to more than one interpretation or may be incomplete or incorrect. Users who have suggestions for the improvement of ACI documents are requested to contact ACI via the errata website at <http://concrete.org/Publications/DocumentErrata.aspx>. Proper use of this document includes periodically checking for errata for the most up-to-date revisions.

ACI committee documents are intended for the use of individuals who are competent to evaluate the significance and limitations of its content and recommendations and who will accept responsibility for the application of the material it contains. Individuals who use this publication in any way assume all risk and accept total responsibility for the application and use of this information.

All information in this publication is provided “as is” without warranty of any kind, either express or implied, including but not limited to, the implied warranties of merchantability, fitness for a particular purpose or non-infringement.

ACI and its members disclaim liability for damages of any kind, including any special, indirect, incidental, or consequential damages, including without limitation, lost revenues or lost profits, which may result from the use of this publication.

It is the responsibility of the user of this document to establish health and safety practices appropriate to the specific circumstances involved with its use. ACI does not make any representations with regard to health and safety issues and the use of this document. The user must determine the applicability of all regulatory limitations before applying the document and must comply with all applicable laws and regulations, including but not limited to, United States Occupational Safety and Health Administration (OSHA) health and safety standards.

Participation by governmental representatives in the work of the American Concrete Institute and in the development of Institute standards does not constitute governmental endorsement of ACI or the standards that it develops.

Order information: ACI documents are available in print, by download, through electronic subscription, or reprint and may be obtained by contacting ACI.

Most ACI standards and committee reports are gathered together in the annually revised the ACI Collection of Concrete Codes, Specifications, and Practices.

American Concrete Institute
38800 Country Club Drive
Farmington Hills, MI 48331
Phone: +1.248.848.3700
Fax: +1.248.848.3701

www.concrete.org

Report on Accelerated Techniques for Concrete Paving

Reported by ACI Committee 325

Kurt D. Smith,* Chair

David J. Akers
Richard O. Albright
Jamshid M. Armaghani
Bob J. Banka
Neeraj J. Buch
Tim Cost*
Juan Pablo Covarrubias
Mohamed Nasser Darwish

Norbert J. Delatte*
W. Charles Greer
Jerry A. Holland
Gary L. Mitchell
Jon I. Mullarky*
Kamran M. Nemati
Nigel K. Parkes
David W. Pittman

Steven A. Ragan
David Richardson*
Terry W. Sherman
Alex Hak-Chul Shin
Anthony M. Sorcic†
Shiraz D. Tayabji
Peter C. Taylor
Samuel S. Tyson

Thomas J. Van Dam
Don J. Wade
W. James Wilde
Gergis W. William
James M. Willson
Dan G. Zollinger

*Task Force members who authored this Report.

†Task Group Chair.

Consulting Members

Michael I. Darter

John L. Rice

Raymond S. Rollings

This report covers state-of-the-art of accelerated concrete paving techniques. Accelerated concrete paving techniques are appropriate for roadways, airfields, streets and intersections, and other paved surfaces where early opening to traffic and quick access are required. Considerations include planning, concrete materials and properties, jointing and joint sealing, curing and temperature control, concrete strength testing, and opening-to-traffic criteria. Applications and uses of accelerated concrete paving are discussed.

Keywords: accelerated paving; admixtures; aggregates; airports; concrete pavement; curing; fast-track paving; gradation; highways; intersections; joint sealing compound; jointing; specifications; streets.

CONTENTS

CHAPTER 1—INTRODUCTION AND SCOPE, p. 2

1.1—Introduction, p. 2

1.2—Scope, p. 3

CHAPTER 2—NOTATION AND DEFINITIONS, p. 3

2.1—Notation, p. 3

2.2—Definitions, p. 3

CHAPTER 3—PROJECT APPLICATIONS, p. 3

3.1—Highways and tollways, p. 3

3.2—Streets, p. 3

3.3—Intersections, p. 3

3.4—Airports, p. 3

CHAPTER 4—PLANNING, p. 3

4.1—Planning considerations, p. 3

4.2—Partnering, p. 4

4.3—Specifications, p. 4

4.4—Innovative equipment, p. 4

CHAPTER 5—CONCRETE MATERIALS, p. 5

5.1—Concrete mixture proportioning, p. 5

5.2—Cement, p. 7

5.3—Supplementary cementitious materials, p. 8

5.4—Air-entraining admixtures, p. 8

5.5—Water-reducing admixtures, p. 9

5.6—Accelerating admixtures, p. 9

5.7—Aggregate, p. 9

5.8—Water, p. 10

ACI Committee Reports, Guides, and Commentaries are intended for guidance in planning, designing, executing, and inspecting construction. This document is intended for the use of individuals who are competent to evaluate the significance and limitations of its content and recommendations and who will accept responsibility for the application of the material it contains. The American Concrete Institute disclaims any and all responsibility for the stated principles. The Institute shall not be liable for any loss or damage arising therefrom.

Reference to this document shall not be made in contract documents. If items found in this document are desired by the Architect/Engineer to be a part of the contract documents, they shall be restated in mandatory language for incorporation by the Architect/Engineer.

ACI 325.11R-19 supersedes ACI 325.11R-01 and was adopted and published March 2019.

Copyright © 2019, American Concrete Institute.

All rights reserved including rights of reproduction and use in any form or by any means, including the making of copies by any photo process, or by electronic or mechanical device, printed, written, or oral, or recording for sound or visual reproduction or for use in any knowledge or retrieval system or device, unless permission in writing is obtained from the copyright proprietors.

CHAPTER 6—CONSTRUCTION, p. 10

- 6.1—General, p. 10
- 6.2—Other materials and methods, p. 11
- 6.3—Finishing and texturing, p. 11
- 6.4—Curing and temperature management, p. 13
- 6.5—Jointing and sealing, p. 16

CHAPTER 7—NONDESTRUCTIVE TESTING, p. 19

- 7.1—Appropriate methods, p. 19
- 7.2—Maturity, p. 19

CHAPTER 8—TRAFFIC OPENING, p. 20

- 8.1—Strength criteria, p. 20
- 8.2—Construction traffic, p. 20
- 8.3—Public traffic, p. 21
- 8.4—Aircraft traffic, p. 21

CHAPTER 9—REFERENCES, p. 21

- Authored documents, p. 22

CHAPTER 1—INTRODUCTION AND SCOPE**1.1—Introduction**

Airport authorities and road agencies face major challenges in repairing and maintaining their pavement infrastructure under ever-increasing traffic volumes while maintaining traffic on these structures. The duration that is involved with traditional concrete pavement construction can have significant consequences to users of the facilities and, as a result, transportation agencies seek alternative

methods for accelerating this process when closure times become an issue. This can be especially demanding in urban areas where congestion is severe. Accelerated construction techniques for portland-cement concrete (PCC) pavement can address these problems by providing reduced construction closure for new construction, reconstruction, or resurfacing projects.

Accelerated paving encompasses various activities, including technological methods to accelerate concrete construction (using rapid-setting materials or innovative construction approaches) and contractual methods to minimize the construction time (such as time incentives and disincentives).

Traditional agencies have been using these time-of-completion incentives for many years, and contractors will often meet these requirements by lengthening the work day or increasing the size of construction crews. Using accelerated paving techniques, a contractor often can complete a project without increasing crew size or changing normal labor schedules.

If any accelerated paving project is to be successful, there should be buy-in from all parties involved on the project. There needs to be a partnership and effective communication between the transportation agency representatives, contractors, suppliers, and engineer consultants.

1.1.1 Changes to construction specifications and processes—To build an accelerated paving project, both the contractor and the agency will make some changes to traditional construction specifications and processes. Often, these involve high-early-strength concrete, but they

Table 1.1.1—Changes to project components useful to shorten concrete pavement construction time

Project component	Possible changes
Planning	<ul style="list-style-type: none"> a) Implement partnering-based project management. b) Implement lane rental charges, which is an innovative contracting practice that encourages contractors to lessen the construction impact on road users. c) Allow night construction. d) Allow contractor to use innovative equipment or procedures to expedite construction (for example, minimum-clearance machines, dowel inserters, and ultra-light saws). e) Specify more than one concrete mixture for varied strength development. f) Provide options to contractors, not step-by-step procedures to allow the contractor to provide options based on their experiences in paving, instead of prescribing how to perform the work. g) Use time-of-completion incentives and disincentives.
Concrete materials	<ul style="list-style-type: none"> a) Try different cement types (particularly Type III). b) Use accelerating and water-reducing admixtures. c) Use a well-graded aggregate that has a uniform distribution of aggregates on each sieve. d) Keep water-cementitious materials ratio (w/cm) below 0.45 for durability and strength. e) Use a prewetted lightweight aggregate sand to cause a higher-early-age and long-term strength.
Jointing and sealing	<ul style="list-style-type: none"> a) Allow early-age sawing, which is done during the initial concrete. set stage after compressive strengths reach about 150 psi (1.0 MPa) b) Use dry-sawing blades. c) Use step-cut blades for single-pass joint sawing. d) Use a sealant that is unaffected by moisture or reservoir cleanliness.
Concrete curing and temperature	<ul style="list-style-type: none"> a) Suggest blanket curing to aid strength gain when beneficial. b) Monitor concrete temperature and understand relationship of ambient, subgrade, and mixture temperature on strength gain. c) Improve characteristics caused by less than optimum temperature through internal curing by use of prewetted lightweight aggregate sand to improve early age and longer results.
Strength testing	<ul style="list-style-type: none"> a) Use nondestructive methods to replace or supplement cylinders and beams for strength testing. b) Use concrete maturity or pulse velocity testing to predict strength.
Traffic opening criterion	<ul style="list-style-type: none"> a) Revise from a time criterion to a strength criterion; channel early loads away from slab edges. b) Restrict truck traffic.

also can include project-specific opening-to-traffic criteria. Table 1.1.1 suggests changes to project components that can decrease construction time.

1.1.2 Sustainability—Sustainability broadly refers to a focus on emphasizing key environmental, social, and economic factors in the construction decision-making process. Transportation agencies and authorities, contractors, and material suppliers alike are all working to improve the sustainability of highway systems to reduce environmental impacts, reduce costs, and provide societal benefits. Sustainability-related benefits of accelerated concrete pavement construction include:

- (a) Accelerated opening disruptions to the users of the facility, reduced user delay costs, and reduced work-day length without increasing crew size.
- (b) Use of more environmentally friendly materials (less energy intensive to produce), such as supplementary cementitious materials (SCMs) and limestone cements, in conjunction with approved local aggregates.

Additional information on sustainability as related to pavement materials and construction can be found in [Van Dam et al. \(2015\)](#), [ACI 325.9R](#), and [ACI \(308-213\)R](#).

1.2—Scope

Concrete mixtures used in accelerated concrete pavement construction may be more susceptible to durability-related distress than conventional concrete. Further, the ability to detect durability-related problems during mixture design and construction is more limited ([Van Dam et al. 2005](#)). [Chapter 5](#) discusses the design and durability considerations of 6- to 8-hour and 20- to 24-hour concrete pavements. The risks involved in using accelerated paving techniques should be considered carefully before using an accelerated paving option. In addition, the cost of accelerated construction will be higher than conventional, so its use should be limited to those situations where it will provide an overall construction benefit.

CHAPTER 2—NOTATION AND DEFINITIONS

2.1—Notation

- E = mass of water evaporated, in lb/ft² /h (kg/m² /h) of water-covered surface per hour
- $M(t)$ = temperature-time factor, deg-days or deg-hours.
- Q = quotient of the activation energy E (in J/mol) divided by the universal gas constant R (8.314 J/mol-K), K.
- r = relative humidity of air surrounding the concrete; expressed as percentage of relative humidity of air divided by 100 (air relative humidity is measured at a level approximately 4 to 6 ft [1.2 to 1.8 m] above the evaporating surface on the windward side and shielded from the sun's rays).
- T_a = average temperature of concrete during time interval Δt , K (air temperature is to be measured at a level approximately 4 to 6 ft [1.2 to 1.8 m] above the evaporating surface on the windward side and shielded from the sun's rays)
- t_e = equivalent age at specified temperature T_s , days or hours

- T_c = temperature of the evaporating surface taken as the concrete temperature, °F (°C)
- T_o = datum temperature, °F (°C) (typically 14°F [-10°C]).
- T_s = specified temperature, K.
- V = average wind speed in mph (km/h), measured at 20 in. (508 mm) above the evaporating surface.
- Δt = time interval, days or hours.

2.2—Definitions

ACI provides a comprehensive list of definitions through an online resource, [ACI Concrete Terminology](#).

CHAPTER 3—PROJECT APPLICATIONS

3.1—Highways and tollways

Many highway agencies use accelerated techniques for concrete paving to expedite construction and ease work zone congestion. Accelerated-concrete pavement minimizes revenue loss by allowing earlier access at high-congestion areas such as toll booths and interchanges.

The need for accelerated techniques on rural highway or road construction is more limited. A contractor may use accelerated techniques to speed construction on portions of a project to allow construction equipment on the pavement sooner than usual.

3.2—Streets

Accelerated paving technology also provides solutions for public access on residential and urban streets. Residents or businesses along suburban streets can usually gain access to their driveways within 24 hours.

3.3—Intersections

Intersections pose major construction staging and traffic interruption challenges because they affect two or more streets. Reconstructing intersections one quadrant at a time allows traffic to continue to use the roadways. With accelerated construction techniques and quadrant construction, a contractor can pave the intersection in less than 1 week. Where it is feasible to close the entire intersection for a short time, a contractor can use accelerated paving techniques to complete reconstruction over a weekend.

3.4—Airports

On airport aprons, runways, and taxiways, accelerated-concrete paving speeds sequential paving placements. Such pavement gains strength quickly and allows contractors to operate slipform equipment sooner on completed adjacent paving lanes. The construction schedule is reduced by shortening the wait before paving interior lanes. Accelerated paving techniques also can speed reconstruction of cross-runway intersections, runway extensions, and runway keel sections. This may be necessary to maintain traffic at commercial airports or for the national defense at military air bases. Accelerated concrete paving reduces the time that passenger loading gates are out of service at commercial airports for apron reconstruction.